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l, CIC #: 99EPA SUPERFUND VOUCHER FOR TRANSFERS * * * * * * * * * * * * * * * * * * * * * * * * * * * 

Billed Date: 01-Nov-2013 

Customer Order Number:DW96957968 

NL INDUSTRIES 

EPA 659 

D.O. Voucher No. BU. Voucher No. 

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Mission Assignment No: 

338551 BZ819 

Bill No. Paid By Check No. Collection Vou. No. 

Accounts Of 

Facility: NL Industries 
NC#: D W96957968 
RPM: J. Gorin 
Date: November 14, 2013 

* 
* 

27065301 

Partial# 31 02-0ct-2013 Thru 01-Nov-2013 * * * * * * * * * * * * * * * * * * * * * * * * * * * * * 

Billed Office (Mail To): 

US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

IOn. 

8145.0000 2011 00 oooo'ooooooooooo .00000~· -· 

CORPS CERTIACATION 
"I CERTIFYTHATTHEABOVEARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR 

L'Jj~NDICATED.". ~ 
. ,; :J-0() ' rf'!AL--

DATE . I~ AURE ~ ' 
-~:;J)ar-p'f/1\ a.~ 

Funds Authorized: 

Billing Office (Send Remittance To): 

USACE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 01-Dec-2013 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 

Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

$281,000.00 

$156,052.81 

$155,221.59 

$831.22 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Total Flux Billed: 

Prev Flux Billed: Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

$246.14 
$71.85 

$513.23 
$831.22 '. 

$831.22 

$0.00 

$831.22 



t 

rnsfcr.2.1.14 154 
99EPA 

KANSAS CITY DISTRICT 
NL INDUSTRIES, NJ 
IA Number: DW96957968 

MONTHLY REPORT FOR OCTOBER 2013 

.,;...\) 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: 
Less Undelivered Orders: 
Less Commitments: 

Funds Available Balance: 

(-) 

(-) 
(-) 

BILLING ACTIVITY (096X3122): 

Bill Number: 27065301 

Funds Expended During Report Period: 
Total Billed to Date: 

DIRECT FUND CITE PAYMENTS: 

Funds Expended During Report Period: 
Total Expended to Date: 

Revised Reimbursable 
(096X3122) 

$281,000.00 

$156,052.81 
$72,018.71 

$2,120.04 

$50,808.44 

$831.22 
$156,052.81 

$0.00 
$0.00 

PROGRESS REPORT 

Direct Fund Cite 

FOR OFFICIAL USE ONLY (FOUO) 

$0.00 

$0.00 
$0.00 
$0.00 

$0.00 

Page: 103 
Date: 01-NOV-2013 
Time: 08:33:08 

IA Totals 
(096X3122)' 

$281,000.00 

$156,052.81 
$72,018.71 
$2,120.04 

$50,808.44 
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KANS~S.··~:l'Y" DI'STRICT 
NL INDUSTluBS I • N<J 
IA Number: DW96957968 

Bill Number:. 27065301 
Bill In~oice Date: 01-NOV-2013 

Mont,h;t?:-~~lliJ;1,9 Amount (096)}3:L?~l ~: 

Mor:itbly · Dii:ect Fund ··cite qontract Cost:(068X8145): 

Buct~~t Cat~g'ories 
--~~~---------~--

a Pe·rsonnel 
b :Fringe Benefits 
c Trairel ' 
d Equipmen.t 
e Supplie.s' 
f Procurement 
g Construction 
h pther 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL. 

LABOR BREAKOUT FOR MONTH: 

Individual 

SHELLY M ALLEN 
AMY DARPINIAN 
ROBERT M PENDER 1 JR 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CI7Y DISTRICT 

~ ~ .. ;: .~.r; r~_i 

-~~~-~;J~ 

$831.22 

$0.00 

·Costs for 
Current Month 

$320.77 
$192.46,. 

$0.00 
$0.00 

) . $0.00 
$0.00 
$0.00 
$0.00 

$513.23 
$317.99 

Function 

PROGRAM ANALYST 
CHEMIST 

·•' .,. 
PROGRESS REPORT 

Prior Month's 
Summary 

$9/972.28 
$5/504.85 

$351.31 
$0.00 
~;Q.OQ 

$127/981.29 
$0.QO 

$1/882.06 
$1451 691.7 9 

$9/529~80 

·.' 

Hours 

HTRW PROJECT MANAGER 

2.00 
4.50 
1. 00 

7.50 

FOR OFFICIAL USE ONLY (FOUO) 

Project cost-s 
to Date 

$101293.05 
$5/697.31 

$351.31 
$q.oo 
$0. oo. 

~$127 1 981. 29 
$0.90 

$1 188:?:.06 
$146/205.02 

$9/847.79 

$156/052.81 

Labor Amount 

$199.37 
$499.93 
$131.92 

$831.22 

Page: 104 
pate: 01-NOV-2013 
·Time: 08:33:08 
,.: .., 

·~· 



Site: NL Industries, lnc. Superfund Site l Phase: RA PRP Oversight 

Bill No.: 27065301 # 31 lAG No.: DW-96-95796801-0 P2: 338551 lAG Exp.l 
Date: 

3 1 Jv[arch 20 14 

Reporting From: To: EPA RPM: USACE PM: 
Period: 02-0ct-2013 0 1-Ndv-20 13 Jonathan Gorin Amy Darpinian 

Work Performed 

Narrative • Attended as needed meetings via conference ca1l . 
Meetings 

• As needed progress meetings; attended via conference call. 
This Period 

Key 
Milestones • Provide comments on the PRP's work plan. 
Completed 

Projected Work 

• LBG will continue to perfonn contractor oversight on an as needed basis as well as continue to 

Narrative 
support EPA and USACE in contractor data review and analysis. 

• Field work may commence in Winter/2013 or Spring 2014 .. 
• LBG will prepare invoices detailing monthly work and split sampling efforts . 

Meetings • Weekly progress meetings may restari as needed . 
Key 

Milestones • Oversight of soil/sediment removal in late 2013 or early 2014. 
Forthcoming_ 

Issues 
Technical • None 
Schedule • None 

Funding • None 

lAG Funding Summary 

Total lAG Awarded to LBG 

$281,000 $200,000 

See attached files for Financial Reports. 
Obligations Plan (FY13): No planned obligations for Fiscal Year FY13 or FY14. 
Scope of Work Summary 

lAG Expiration Date 

31 i\tlarch 20 14 

The scope of work for the NL Industries, Inc. Superfund site is PRP oversight of the remedial activities in the West Stream in 
Pedlicktown, NJ of lead contaminated .sediments. Work to be performed includes field oversight of the PRP contractor RA 
activities, confmnatory split sampling of sediments, and review of technical documents generated by the PRP. 

Project Development Team 

Name 
Amy Darpinian 

Robert Pender, Jr. 
Shane McDonald 

Amy Darpinian 
Project Manager 

Responsibility 
USACE Project 1-'Ianager 

USACE Program Manager 
Louis Berger Project l\!Ianager 

NL INDUSTRIES PROGRESS REPORT_10- 2013.DOC 

Phone 
816-389-3897 
816-389-3364 
610-280-4032 

October 8, 2013 

11/4/2013 



Bill# 26 
Item Jan-13 

Travel Expenses 

Other: Reproduction Services 

Departmental Overhead 

Administrative Overhead 

Labor 

Other COE (M&S fee) 

Total KCD This Period: 

Cummulative Total: 21,551.77 

Funding Received (KCD) 

Remaining In-House $$ 59,448.23 

Funding Awarded {LBG) 

Louis Berger Invoice Paid -
Total Invoices Paid 120,576 

Total Billed this Period -
Cumulative total billed 142,128 

Total lAG Remaining 138,872 

NL Industries Superfund Site Oversight 
DW9695796801-0; ; P2: 338551 

Funds Availability for In-House (USAGE) Tasks 

FY13 Q2 FY13 Q3 FY13 Q4 

27 28 29 30 31 32 33 
Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 

153.94 232.33 392.76 139.28 210.78 181.72 180.26 

45.37 68.47 115.76 41.05 62.12 53.56 53.13 

324.10 489.11 826.86 293.22 443.73 382.56 379.50 

8.90 13.43 113.31 8.05 33.29 10.50 1.88 

532 803 1,449 482 750 628 615 

22,084.08 22,887.42 24,336.11 24,817.71 25,567.63 26,195.97 26,810.74 

58,915.92 58,112.58 56,663.89 56,182.29 55,432.37 54,804.03 54,189.26 

- - 5,330 - 1,241 -
120,576 120,576 125,906 125,906 127,147 127,147 127,147 

532 803 6,779 482 1,991 628 615 

142,660 143,463 150,242 150,724 152,715 153,343 153,958 

138,340 137,537 130,758 130,276 128,285 127,657 127,042 

34 
Sep-13 

126.34 

37.24 

265.98 

-
430 

27,240.30 

53,759.70 

834 

127,981 

1,264 

155,222 

125,778 

i -Cumulative total billed -Total lAG Rec'd -- •Projected Total 

! 
I 
I 

I 

<#< --. 
~-- --. "' r-

r-1• . .. ,-I• . 
"'"" 

FY14 Q1 

35 
Oct-13 Totals 

351.31 

-
246.14 10,131.76 

71.85 1,913.46 

513.23 13,842.40 

- 1,832.59 

831 28,071.52 

28,071.52 
81,000.00 

52,928.48 

200,000.00 

-
127,981 

831 

156,053 

124,947 

$300,000 

$250,000 

$200,000 

--
$150,000 

$100,000 

$50,000 

$0 
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K:\MissionProjects\htw\NL_Industries\Project Management\EPA Progress Reports\NL_CostTrack.xlsx 
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